COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/25/2004

ESTIMATE SUMMARY 15:12:47
CONTID: C13535 ESTIMATE NO: 0002 PROG SPEC YR:1999
PCN: 13535-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 66.0 DAYS TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
FRUITA TO CLIFTON PERCENT TIME: 33.00 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
PROJECT NO: IM 0701-157
FRUITA TO CLIFTON
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 05/20/2004 DATE TIME STARTED 03/16/2004
2273 RIVER ROAD DATE LET 02/26/2004 DATE WORK BEGAN
DATE AWARDED 03/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/15/2004 DATE ACCEPTED
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 03/16/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,412,462.47 PARTICIPATING $ 1,464,337.22 S 1,307,872.25
AWARD PROJECT AMT: S  7,817,860.78 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 17.41% TOTAL EARNINGS 1,464,337.22 1,307,872.25
FUNDS AVAILABLE: $ 6,948,125.25 STOCKPILED MATERIALS 579,434.49 —84,429.26
GROSS EARNINGS 2,043,771.71 1,223,442.99
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,447.94 -10,124.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,032,323.77 1,213,318.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,032,323.77 1,213,318.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,213,318.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 202-01300
0015 203-00060
0020 203-01500
0025 210-04030
0030 210-04200
0035 304-06000
0040 304-07000
0045 307-00000
0050 403-00720
0055 403-34801

C13535
13535-BID

IM 0701-157

ITEM
DESCRIPTION

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

*MODIFY GUARDRAIL

*ADJUST GUARDRAIL

AGGREGATE BASE COURSE (CLASS 6)

AGGREGATE BASE COURSE (CLASS 7)

*HYDRATED LIME

HOT BITUMINOUS PAVEMENT (PATCHING)

*HOT BITUMINOUS PAVEMENT (GRADING SX)
ORDER #3

(ASPHALT)

(100)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

51,132.000
SY

1.25000

69.000
EACH

125.00000

3,770.000
cYy

13.00000

72.500
HOUR

85.00000

1,600.000
LF

9.80000

28,413.000
LF

2.55000

127.000
TON

12.25000

11,503.000
TON

10.00000

2,215.000
TON

100.00000

30.000
TON

55.00000

CHANGE 105,225.000
TON

18.65000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

3,309.000
3,309.000

0.000
5.000

1,365.000
2,405.000
3,770.000

7.500
65.000
72.500

0.000
112.500

112.500

0.000
2,200.000

2,200.000

0.000
0.000

0.000
0.000

54.080

649.220

0.000
15.160
15.160

6,754.340
6,754.340

Page 2

ESTIMATE RUN 05/25/2004

15:12:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
4,136.25
4,136.25
625.00
625.00
31,265.00
49,010.00
5,525.00
6,162.50
1,102.50
1,102.50
5,610.00
5,610.00
0.00
0.00
0.00
0.00
59,514.00
64,922.00
833.80
833.80
125,968.44
125,968.44



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13535-BID ESTIMATE RUN
PROJECT: IM 0701-157 ESTIMATE NO: 0002

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE HBP (GR SX) (100) AGGREGATES 89,295.000
TON -6,754.341  -45,591.80
6.75000 82,540.659 557,149.45
0055 MATERIAL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 10,630.000
TON -6,754.341  -38,837.46
5.75000 3,875.659 22,285.04
0060 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 670,236.000 19,288.880
sy 183,649.000 262,618.07
1.43000 202,937.880 290,201.17
0065 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 6,209.000 0.000
ORDER #3
TON 356.580 90,927.90
255.00000 356.580 90,927.90
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 36,946.000 0.000
GAL 3,605.500 3,605.50
1.00000 3,605.500 3,605.50
0075 411-90040 RECYCLING AGENT 1,236,865.000 28,165.090
GAL 321,438.550  450,013.97
1.40000 349,603.640 489,445.10
0080 518-03000 *SAWING AND SEALING BRIDGE JOINT 814.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0085 606-01340 *END ANCHORAGE TYPE 3D 6.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0090 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,785.00000 0.000 0.00
0095 606-02005 *END ANCHORAGE (FLARED) 57.000 0.000
EACH 5.000 6,500.00
1,300.00000 5.000 6,500.00
0100 614-80387 *RUMBLE STRIP (GRINDING) 317,480.000 0.000
LF 0.000 0.00
0.09000 0.000 0.00



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 625-00000  *CONSTRUCTION SURVEYING 1.000 0.000
Ls 0.000 0.00
14,000.00000 0.000 0.00
0110 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.500  140,337.50
280,675.00000 0.500 140,337.50
0115 627-00005  *EPOXY PAVEMENT MARKING 1,316.000 0.000
GAL 0.000 0.00
48.00000 0.000 0.00
0120 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 252.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.50000 0.000 0.00
0125 630-00000  *FLAGGING 8,000.000 194.500
HOUR 732.200 13,179.60
18.00000 926.700 16,680.60
0130 630-00007  *TRAFFIC CONTROL INSPECTION 46.000 3.000
DAY 8.000 400.00
50.00000 11.000 550.00
0135 630-00012  *TRAFFIC CONTROL MANAGEMENT 115.000 21.000
DAY 20.000 5,500.00
275.00000 41.000 11,275.00
0140 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 15.000
EACH 2.500 82.50
33.00000 17.500 577.50
0145 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 104.000 35.000
EACH 15.500 511.50
33.00000 50.500 1,666.50
0150 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 9.000
EACH 5.000 165.00
33.00000 14.000 462.00
0155 630-80356  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 4.000 1.500
TYPE)
EACH 0.000 0.00

550.00000 1.500 825.00
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PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80359 *PORTABLE MESSAGE SIGN PANEL 200.000 11.000
DAY 28.000 1,820.00
65.00000 39.000 2,535.00
0165 630-80360 *DRUM CHANNELIZING DEVICE 500.000 64.500
EACH 124.500 4,108.50
33.00000 189.000 6,237.00
0170 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
33.00000 5.000 165.00
0175 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 13.000
EACH 0.000 0.00
33.00000 13.000 429.00
0180 630-80380 *TRAFFIC CONE 600.000 200.000
EACH 100.000 700.00
7.00000 300.000 2,100.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70021 F/A OJT 3,456.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT PILOT 5,250.000 0.000
FA 145.200 145.20
1.00000 145.200 145.20
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT 298,764.000 0.000
FA -28,866.020 -28,866.02
1.00000 -28,866.020 -28,866.02
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 630-00001 PILOT CAR OPERATION CHANGE ORDER #2 29.000 21.500
HOUR 7.500 300.00
40.00000 29.000 1,160.00



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 403-34801 HBP (GR SX) (100) LEVELING TONS CO #3 3,762.970 0.000
TON 3,762.970 84,177.64
22.37000 3,762.970 84,177.64
0550 411-03354 ASPH CEM (PG 64-22) LEVELING COURSE CO #3 213.620 0.000
TON 213.620 36,315.40
170.00000 213.620 36,315.40
0555 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING 0.000 -2,673.210
AGENT CO #004
DOL 0.000 0.00
1.00000 -2,673.210 -2,673.21

CAT 0200 CURRENT AMT $ 8,113,077.37 $1,222,692.995 1,992,583.76
CAT NO0201 SAFETY

0215 202-00001 *REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0220 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0225 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 40.000 32.000
sy 0.000 0.00
50.00000 32.000 1,600.00
0230 202-00035 REMOVAL OF PIPE 28.000 28.000
LF 0.000 0.00
9.00000 28.000 252.00
0235 202-00090 REMOVAL OF DELINEATOR 34.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0240 202-00200 REMOVAL OF SIDEWALK 28.000 0.000
sY 0.000 0.00
5.00000 0.000 0.00
0245 202-00203 REMOVAL OF CURB AND GUTTER 327.000 0.000
LF 0.000 0.00

2.00000 0.000 0.00



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0250 202-00220 REMOVAL OF ASPHALT MAT 1,970.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0255 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0260 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 575.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0265 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,962.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
0270 203-01597 *POTHOLING 40.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0275 208-00005 EROSION LOG 320.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0280 210-00001 *RESET STRUCTURE (SIGN) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0285 210-00750 *RESET LIGHT STANDARD 8.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0290 210-00810 *RESET GROUND SIGN 16.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0295 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0300 210-00858 *RESET PEDESTAL POLE 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
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PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0305 210-01130 *RESET GUARDRAIL TYPE 3 425.000 0.000
LF 0.000 0.00
18.75000 0.000 0.00
0310 210-04000 *ADJUST STRUCTURE 2.000 2.000
EACH 0.000 0.00
535.00000 2.000 1,070.00
0315 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0320 213-00003 *MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
580.00000 0.000 0.00
0325 213-00061 *MULCH TACKIFIER 300.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0330 304-01000 AGGREGATE BASE COURSE (CLASS 1) 3,736.000 0.000
TON 0.000 0.00
12.25000 0.000 0.00
0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,627.000 0.000
TON 0.000 0.00
12.25000 0.000 0.00
0340 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0345 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 1,080.000 0.000
TON 0.000 0.00
18.65000 0.000 0.00
0350 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 64.000 0.000
ORDER #3
TON 0.000 0.00
170.00000 0.000 0.00
0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 244.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
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PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0360 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 1,092.000 0.000
sy 0.000 0.00
15.00000 0.000 0.00
0365 507-00000 *CONCRETE SLOPE AND DITCH PAVING 6.000 3.760
cY 0.000 0.00
380.00000 3.760 1,428.80
0370 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000
TON 0.000 0.00
235.00000 0.000 0.00
0375 601-03030 *CONCRETE CLASS D (BOX CULVERT) 9.782 9.782
cy 0.000 0.00
640.00000 9.782 6,260.48
0380 602-00000 *REINFORCING STEEL 2,173.813 2,173.813
1B 0.000 0.00
0.70000 2,173.813 1,521.67
0385 603-01120 *12 INCH REINFORCED CONCRETE PIPE 24.000 24.000
LF 0.000 0.00
70.00000 24.000 1,680.00
0390 603-01240 *24 INCH REINFORCED CONCRETE PIPE 10.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0395 603-10120 *12 INCH CORRUGATED STEEL PIPE 14.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0400 603-10240 *24 INCH CORRUGATED STEEL PIPE 4.000 4.000
LF 0.000 0.00
110.00000 4.000 440.00
0405 603-30012 *12 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0410 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00

235.00000 1.000 235.00
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PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0415 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0420 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 688.000 0.000
LF 0.000 0.00
12.80000 0.000 0.00
0425 608-00000 *CONCRETE SIDEWALK 8.000 0.000
sy 0.000 0.00
40.00000 0.000 0.00
0430 608-00010 *CONCRETE CURB RAMP 22.000 0.000
sy 0.000 0.00
90.00000 0.000 0.00
0435 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 155.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0440 609-60011 CURB TYPE 6 (SECTION M) 200.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0445 612-00001 *DELINEATOR (TYPE I) 30.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0450 612-00002 *DELINEATOR (TYPE II) 33.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0455 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0460 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,220.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0465 613-07026 *PULL BOX (16"X24"X12") DEEP 8.000 0.000
EACH 0.000 0.00

435.00000 0.000 0.00
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PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0470 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,650.00000 0.000 0.00
0475 613-40000 *CONCRETE FOUNDATION PAD 8.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0480 614-00011 *SIGN PANEL (CLASS I) 12.000 0.000
SF 0.000 0.00
16.50000 0.000 0.00
0485 614-01502 *STEEL SIGN POST (2 INCH ROUND) 38.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0490 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0495 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0500 614-72895 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 0.000
EACH 0.000 0.00
7,100.00000 0.000 0.00
0505 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
0510 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.150
LS 0.150 750.00
5,000.00000 0.300 1,500.00
0515 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 203.000 0.000

(WORD-SYMBOL)
SF 0.000 0.00

10.35000 0.000 0.00
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PCN: 13535-BID ESTIMATE RUN 05/25/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0002 15:12:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0520 700-70034 F/A PROOF ROLLING 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 268,385.10 $ 750.00 $ 20,187.95

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0525 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0530 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0535 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 31,000.00 $ 0.00$ 31,000.00

PROJECT TOTAL CURRENT AMT $ 8,412,462.47 $1,223,442.99 % 2,043,771.71



